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SDMS DoclD 2212104
START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION
Date:  |10/22-10/26/2007 |
GES Contract No: EP-§3-07-02 TO: 02-03-002
LOCATION: Elkton Farm Firehole Site ‘
‘ Ordnance ltems Destroyed:
QTY ITEM QTy . [TEM Qry ITEM
0 N/A 0 N/A 0 N/A
Total Explosives consumed duringDemol Operations:
Boosters 0 Non El Caps 0 |pet Cord 0
Elec Caps 0 Perforators 0 Time Fuze| 0
The Following Grid Operations were Conducted:
- ' Ibs hot | Need EMM
Team # Grid # & date % Comp __MEC Digs MDibs |lbs Scrap| rock Yes/No
1 L3Con10/22 . 20% Pending 545 -5 10 1 No
2 D4A on 10/22 20% Pending 342 30 3 6 No
1 J1A on 10/22 Heavy equipment, 336 cu ft soil moved 2 0 0
1 J1B on 1-122 Haa\)y equipment, 1,01 2.‘50 cu ft soil moved 0 0 0
1 {J1Bphase 20on 1023  50% Pending 310 5 1 30 No
2 | D4Aontorz | 50% Pending . 287 27 7 12 Yes
2 F5B on 10/23 Heavy squipment, 2,021 .10 cu ft soil moved 20 0 0
1 |18 phase 20n 10124 100% 380 phase 2 items 145 1 1 35 N/A
2 D4A on 10724 75% 51 tems . 201 25 30 2 Yes
2 F5B on 10/24 Heavy equipment, 945 cu ft soil moved 0 0 0
1 |MAphase20on 1025  99% Pending 75 1 0 0
1 L3C on 10/25 50% Pending 230 8 6 0 Yos
2 D4Aon 1025 | 99% Pending - 87 3 1 1 Yes
2 D3B on 10/25 20% Pending . 318 2 1 0 Yes
1 L3C on 10/26 60% Pending 85 5 2 0 Yes
.2 D3B on 10/26 30% Pending 222 2 1 . 0 Yes
1 J1A phase 20n 10126  99% Pending 0 1 0 0
Totals: | , A 2847 157 63 87 .

The Followings Grids have received a Quality Assurance check this week:
J1B Phase 2 area, D4A )

Comments: . ) ) |
No meeting/conference call on 10/18. Asbestos sampling was performed on Tuesday 10/23. Site shut down: ea:lvom10lz4 due )
to rain. No dust monitoring performed 10124-1 0/2¢6 due to rain. Two USAE UXOT-2's will demoblllze on 10/27, replacements will}
mobilize Sunday 10/28. T






